
Downtown Park 
Working Draft of Timelines and Activities 

 

Key Terms: 

Basic Park:  The basic park that Ryan is contractually obligated to deliver by June 2016 

Opening Day Park: The slightly enhanced version of the basic park, delivered on the same timeline 

or an agreed alternative timeline, by a consultant engaged through an RFP 

process. 

Ultimate Park: The full park vision that will require fundraising and a longer timeline to design 

and construct, to be delivered post-Super Bowl. 

Basic Park Design Timeline and Activities 

Proposed RFP Issuance:  NA 

Consultant Selection:  NA 

Role of Ryan: 

 Building out the basic park. 

Opening Day and Ultimate Park Design Timeline and Activities 

Proposed RFP Issuance:  July 2014 

Consultant Selection:  September 2014 

Role of the Consultant: 

 Discovery, engagement, design 

 Opening day park design from concept through construction 

 Ultimate park concept design 
 

Role of Ryan: 

 Participant, as the party contractually obligated to deliver a park 

 Professional services and construction services 
 

Role of the Park Committee: 

 Unchanged; the Park Committee will continue to define the principles guiding park design and 
programming as described in the City Council ordinance. 

 The Committee may be adopted as the Citizen Advisory Committee in a Park Board process, 
providing ongoing guidance through the design process. 

 

  



Timeline for Defining Principles 

July 2014 meeting: Review, discuss, and revise draft principles prepared by staff based on 
Committee input into principles, vision, and program. The draft will be 
distributed 1 week in advance of the Committee meeting. 

 
August 2014 meeting: Finalize and adopt park design principles to guide design consultant work; 

determine next steps. 


